
Downtown Park 
Working Draft of Timelines and Activities 

 

Key Terms: 

Basic Park:  The basic park that Ryan is contractually obligated to deliver by June 2016 

Opening Day Park: The slightly enhanced version of the basic park, delivered on the same timeline 

or an agreed alternative timeline, by a consultant engaged through an RFP 

process. 

Ultimate Park: The full park vision that will require fundraising and a longer timeline to design 

and construct, to be delivered post-Super Bowl. 

Basic Park Design Timeline and Activities 

Proposed RFP Issuance:  NA 

Consultant Selection:  NA 

Role of Ryan: 

 Building out the basic park. 

Opening Day and Ultimate Park Design Timeline and Activities 

Proposed RFP Issuance:  July 2014 

Consultant Selection:  September 2014 

Role of the Consultant: 

 Discovery, engagement, design 

 Opening day park design from concept through construction 

 Ultimate park concept design 
 

Role of Ryan: 

 Participant, as the party contractually obligated to deliver a park 

 Professional services and construction services 
 

Role of the Park Committee: 

 Unchanged; the Park Committee will continue to define the principles guiding park design and 
programming as described in the City Council ordinance. 

 The Committee may be adopted as the Citizen Advisory Committee in a Park Board process, 
providing ongoing guidance through the design process. 

 

  



Timeline for Defining Principles 

July 2014 meeting: Review, discuss, and revise draft principles prepared by staff based on 
Committee input into principles, vision, and program. The draft will be 
distributed 1 week in advance of the Committee meeting. 

 
August 2014 meeting: Finalize and adopt park design principles to guide design consultant work; 

determine next steps. 


